



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

August 27, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO



Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2020 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>		<i>As Modified</i>	
	Project Description			
August 26, 2020	1. Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0441 + 498 - K0441 + 576, K0441 + 600 - K0441 + 668		Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0442 + 394.63 - K0442 + 677	
	CW-1 – Preventive Maintenance of Road: Concrete Reblocking / 0.292 Lane Km.	₱ 2,468,620	CW-1 – Preventive Maintenance of Road: Concrete Reblocking / 0.306 Lane Km.	₱ 2,468,620
	EAO	₱ 50,380	EAO	₱ 50,380
	Total	₱ 2,519,000	Total	₱ 2,519,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/LTR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

AUG 26 2020
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated June 25, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100297000					
Project ID: P00400930LZ					
OO1 : Ensure Safe and Reliable National Road System		OO1 : Ensure Safe and Reliable National Road System			
Asset Preservation – Preventive Maintenance – Primary Roads		Asset Preservation – Preventive Maintenance – Primary Roads			
Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0441 + 498 - K0441 + 576, K0441 + 600 - K0441 + 668		Kalinga-Cagayan Rd (Calanan-Enrile Section) - K0442 + 394.63 - K0442 + 677			
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Road: Concrete Reblocking / 0.292 Lane Km. EAO	P 8,454,178 / Lane Km.	P 2,468,620	CW-1 – Preventive Maintenance of Road: Concrete Reblocking / 0.306 Lane Km. EAO	P 8,067,385 / Lane Km. P 16 M / km.	P 2,468,620
Total:		P 50,380	Total:		P 50,380
Total:		P 2,519,000	Total:		P 2,519,000
Justification:					
- Change in Station Limit due to overlapping with the preventive maintenance project funded under GAA FY 2018. - Increase in physical target and decrease in unit cost as per approved Detailed Engineering Design and Program of Works.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/ DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN0C04024