



MAY 26 2025
MEMORANDUM

OFFICE OF THE SECRETARY
Department of Public Works and Highways



FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 24, 2025 of **Regional Director Sanny Boy O. Oropel, CESE**, DPWH Regional Office VI, endorsing the request of **District Engineer Cecil Lawrence M. Cruz**, DPWH Capiz 1st DEO, for the approval of **Modification** of the project under FY 2025 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102102188000 Project ID: P00908634VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Maayon-Jct Bailan Rd - K0125 + 743 - K0131 + 062			Maayon-Jct Bailan Rd - K0126 + 117 - K0129 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 Preventive Maintenance of Road: Asphalt Overlay: 10.140 Lane Km	6,709.32 / Lane Km	68,032.50	CW1 Preventive Maintenance of Road: Asphalt Overlay: 7.280 Lane Km	9,345.12 / Lane Km <i>7.18.6 M/Km</i>	68,032.50
EAO	-	2,467.50	EAO	-	2,467.50
Total:		70,500.00	Total:		70,500.00
Justification based on the attachment of the Implementing Office:					
1. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices (CMPD 2024 4th Quarter) and labor rates (December 2024) which resulted to the decrease in the physical target of CW1 from 10.140 lane km to 7.280 lane km.					
Attached are the following supporting documents: Certificate of Reasonableness of Cost Estimate, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 CAVM/NDB
PROJECT ID: P00908634VS

Department of Public Works and Highways
Office of the Secretary


WIN5F08551