



MAR 16 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated February 16, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer ISABELO C. BALEROS**, Las Pinas-Muntinlupa District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100923000 Project ID: P00712435LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Primary Roads			Asset Preservation - Preventive Maintenance - Primary Roads		
Daang Maharlika (LZ) - K0030 + 000 - K0030 + 783			Daang Maharlika (LZ) - K0030 + 180 - K0030 + 783		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Preventive Maintenance of Road: Asphalt Overlay 3.132 Lane Km	P 13,767.56/ Lane Km	P 43,120,000.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay 2.412 Lane Km	P 17,877.28/ Lane Km P 35.6 m/km	P 43,120,000.00
EAO	-	P 880,000.00	EAO	-	P 880,000.00
Total :		P44,000,000.00	Total :		P44,000,000.00
Justifications: 29% increase in unit cost. Unit cost appears to be on high side.					
<ul style="list-style-type: none">Modification of project limit is sought since the unit cost during budget preparation for GAA was based on the prevailing price at the year 2021, as to date the said prevailing price is increased to decrease in physical target from 3.132 lane km to 2.412 lane km. The unit cost is based on the uniform width (4-lanes) of the station limits.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos with CD, and Detailed Engineering Design					

Ad

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:



MANUEL M. BONOAN

Secretary

2.6 BCL/RRB

Project ID: P00712435LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F06882

NUR

AV-00-202303-01524