



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

This has reference to the herein Memorandum dated 25 June 2020 of **DPWH Region IV-B Director WILFREDO S. MALLARI**, requesting for the approval of the **Modification** of the project under FY 2020 general Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300117206589000 Project ID: P00447608LZ		
LOCAL PROGRAM	LOCAL PROGRAM	
Local Roads and Bridges - Local Roads - Local Infrastructure Program	Local Roads and Bridges - Local Roads - Local Infrastructure Program	
Construction of Odiongan By-pass Road (Phase 4), Odiongan, Romblon	Construction of Odiongan By-pass Road (Phase 4), Odiongan, Romblon	
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW-1 Construction of Concrete Road: 0 Lane Km	P 0 / Lane Km	P 19,800.00
EAO	-	P 200.00
Total:		P 20,000.00

Justification:

1. The modification is necessary due to additional component for **construction of concrete bridge** as the bridge structure is a vital component to complement the road alignment of new road.
2. Unit cost presented is within the allowable range set by this department, thus preparation of POW and DUPA was made consistent to the provision of D.O. 32 series 2011.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in Visayas, NCR and Region IV-B

APPROVED / DISAPPROVED

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.6 APJ/RRB

WINOF06386