



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

25 MAY 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 29 January 2018 of **Regional Director Jorge U. Sebastian, Jr., CESO III** of DPWH-IX, favorably endorsing the Project Modification of Zamboanga del Sur 1st District Engineering Office under FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100261000					
Project ID: P00200598MN					
OO1:Ensure Safe and Reliable National Road Network Development – Road Widening – Primary Roads			OO1:Ensure Safe and Reliable National Road Network Development – Road Widening – Primary Roads		
Jct Aurora-Ozamis City Rd – K1640+400 – K1642+131			Jct Aurora-Ozamis City Rd – K1640+400 – K1642+000		
Physical Target	Unit Cost(Php)	Allocation (Php)	Physical Target	Unit Cost(Php)	Estimated Cost(Php)
CW-1 – Road Widening 3.36 lane km	14.583 M /lane-km	49.00 M	CW-1 – Road Widening 3.20 lane km	15.313 M /lane-km	49.00 M
EAO	-	1.00 M	EAO	-	1.00 M
Total		50.0 M	Total		50.0 M
Justification:					
Decrease in physical target by 0.16 lane km. (from 3.36 lane km to 3.20 lane km) due to the ff.					
<ul style="list-style-type: none"><li>Huge quantity of side slope excavation which constitutes 15.82% of the total project cost.</li><li>Additional cost for hauling of materials since the distance is 50kms from the project site.</li><li>Inclusion of drainage and slope protection structure and miscellaneous structure.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL E. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

2.1 NDJC/ACF/RCY

Department of Public Works and Highways  
Office of the Secretary



WIN8C03072