



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area, Manila

22 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII
This Office

This refers to the Memorandum dated February 20, 2023 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request for approval of **Modification** of **District Engineer ISABELO C. BALEROS**, Las Piñas-Muntinlupa District Engineering Office of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103101123000 Project ID: P00712437LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Muntinlupa-Insular Prison Rd - K0031 + 109 - K0032 + 178			Muntinlupa-Insular Prison Rd - K0031 + 109 - K0032 + 274 ✓		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 - Preventive Maintenance of Road: Asphalt Overlay 2.124 Lane Km	P 10,420.57/ Lane Km	P 22,133,300.00 ✓	CW1 - Preventive Maintenance of Road: Asphalt Overlay 2.316 Lane Km	P 9,556.69/ Lane Km ✓	P 22,133,300.00 ✓ ✓
EAO	-	P 451,700.00 ✓	EAO	-	P 451,700.00 ✓
Total :		P22,585,000.00	Total :		P22,585,000.00


Justifications:

- Modification of project limit has increased in length for the allocated fund for the project is more than enough for the stations determined in the GAA. Thus, addition of project length is necessary to utilize the entire fund allocated resulting to an increased in length from 2.124 lane km to 2.316 lane km. The unit cost is based on the uniform width (2-lanes) of the station limits.

Attached are the following supporting documents.


- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of fund, BP 202, Program of Works, Detailed Unit Price Analysis, Geotagged Photos (see attached CD), and Detailed Engineering Design

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.




ANTONIO V. MOLANO, JR.
Assistant Secretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:



ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB
Project ID: P00712437LZ

ARM - 0429 WNA

NCR
AV CO 20200801667