



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IX-132

Project ID: P00602296MN

May 04, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 22 April 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga del Sur 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310201101018000 Project ID : P00602296MN		OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Primary Roads			
Tucuran Jct-Karomatan Jct Rd - K1654 + 078 - K1654 + 507		Tucuran Jct-Karomatan Jct Rd - K1654 + 070 - K1654 + 352			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening/ 0.858 lane km	₱11,421,911.42/ lane km	₱ 9,800,000.00	CW1 – Road Widening/ 0.564 lane km	₱16,843,971.63 lane km	₱9,500,000.00
			ROW Acquisition/ 1,692.00 sq. m.	₱177.30/ sq. m.	₱300,000.00
EAO	-	₱ 200,000.00	EAO	-	₱ 200,000.00
Total		₱10,000,000.00	Total		₱10,000,000.00
Justification:					
<ul style="list-style-type: none">Increase in the unit cost/decrease in physical target by 0.294 lane km, from 0.858 lane km to 0.564 lane km, due to the additional cost for the hauling of aggregates since the distance is 27kms from the source.The project includes Drainage and Slope Protection Structure to address surface structure runoff and stabilize the slope particularly the embanked section, and also Miscellaneous structures such as metal guardrail, warning signs, chevron signs and pavement markings for traffic safety.Inclusion of right of way acquisition to compensate properties affected by the widening.The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works. (POW).					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary