



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **IX-137**  
Project ID: **P00603743MN**

March 23, 2022

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA /Original		Project Description		As Modified	
UACS No. 310205100733000 Project ID:P00603743MN		OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads			
Sindangan - Bayog - Lakewood Road, Package 2, Zamboanga Del Norte		Sindangan - Bayog - Lakewood Road, Package 2, Zamboanga del Norte			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge 829.98 sq. meter	₱ 66,272.68 / Sq. meter ✓	₱ 55,005,000.00 ✓	CW1- Construction of Concrete Road 1.90Lane km	₱ 25,868,421.05/ Lane km ✓	₱ 49,150,000.00
EA0	-	₱1,995,000.00 ✓	ROW- Right of Way Acquisition 19,516.67 sq.m.	₱ 300.00/ sq.m. ✓	₱ 5,855,000.00
Total:		₱57,000,000.00 ✓	Total:		₱57,000,000.00 ✓
Justification:					
<ul style="list-style-type: none"><li>Change in the type of Work. It was deemed necessary to prioritize the Construction of Concrete Road over the Construction of Concrete Bridge for the continuity of FY 2021 Project (P00502079MN) and to provide access for the equipment prior to the construction of the bridge, not to mention that the allocation is not sufficient to complete the proposed bridge. The derived unit cost is based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li><li>Inclusion of Right-of-Way Acquisition based on the result of the conducted parcellary survey to compensate affected owners of structures/improvements within the width and station limit of the project. The ROW Acquisition unit cost is based on the prevailing market values in the locality.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**EUGENIO R. RIPO, JR.**  
Undersecretary for Regional Operations in Mindanao

**APPROVED/DISAPPROVED?**

**ROGER G. MERCADO**  
Acting Secretary

