



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	IX-061
Project ID:	P00603744MN

March 23, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 21 March 2022 of **DPWH Region IX Director CAYANOMBABO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 310205100936000 Project ID: P00603744MN		OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Missing Links/ New Roads			
Sindangan - Bayog - Lakewood Road, Bewa Bridge, Zamboanga Del Norte		Sindangan - Bayog - Lakewood Road, Biwa Bridge, Zamboanga Del Norte			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Bridge/ 1,125.72 sq.m.	₱ 58,291.58/ sq.m.	₱ 65,620,000.00	CW1- Construction of Concrete Bridge/ 580.986 sq.m.	₱ 111,190.29/ sq.m.	₱ 64,600,000.00
EAO	-	₱ 2,380,000.00	EAO	-	₱ 2,380,000.00
Total: ₱ 68,000,000.00			Sub-total: ₱ 66,980,000.00 Excess: ₱ 1,020,000.00 Total: ₱ 68,000,000.00		
Justification: <ul style="list-style-type: none">• Typographical Error of the bridge name in the Project Description. The bridge name was named after the Sitio Biwa, where the said bridge is situated.• Based on the result of actual survey and Detailed engineering Design the Construction of Biwa Bridge along Sindangan - Bayog - Lakewood Road has a length of 60.90 meters and a design width of 9.54 meters equals to 580,986 square meters, thus, the decrease in physical target.• The scope of works includes furnishing of 3 and 6 meters in length structural steel sheet pile for cofferdam/scour protection, and provision of a craneaway.• The project also involves drainage and slope protection structures which constitutes 5.58% (₱ 3,606,357.72) of the total project cost.• Based on the project estimates with reference to the approved Program of Works (POW), the allotted fund is more than enough to suffice the completion of the project, hence, there is an excess of ₱ 1,020,000.00.• See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

SUGENTIO R. PIDO, JR.
Undersecretary for Regional Operations in Mindanao

APPROVED/ DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP