



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

July 20, 2022

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 18 July 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, requesting for the **modification** of the project under FY 2022 GAA, to wit;

As per GAA /Original			Project Description		As Modified	
UACS No. 310206100068000 ✓ Project ID: P00603881MN ✓			OO1: Ensure Safe and Reliable National Road System - Network Development - Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges ✓			
Gov. Camins/MCLL Highway and Veterans Ave. Flyover ✓			Gov. Camins/MCLL Highway and Veterans Ave. Flyover ✓			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost	
CW1- Construction of Flyover/ 1,082.294 Square Meters ✓	₱ 133,743.70/ Square Meters	₱ 144,750,000.00 ✓	CW1- Construction of Flyover/ 7,659.75 Square Meters ✓	₱ 16,685.99/ Square Meters ✓	₱ 127,810,503.45 ✓	
EAO	-	₱ 5,250,000.00 ✓	ROW- Right of Way Acquisition 564.65 sq.m. ✓	₱ 30,000.00/ sq.m. ✓	₱ 16,939,496.55 ✓	
Total:		₱ 150,000,000.00 ✓	Total:		₱ 150,000,000.00 ✓	
Justification:						
<ul style="list-style-type: none"><li>• The increase in physical target/decrease in unit cost is due to;<ul style="list-style-type: none"><li>✓ Change in the design width from 2 lanes to 4 lanes ✓</li><li>✓ The project is already for completion. Thus, the Item of Works requires less earthworks and surface works resulting to the decrease in unit cost.</li><li>✓ The scope of work will cover the construction of superstructure and restoration of the existing road.</li></ul></li><li>• Inclusion of Right-of-Way Acquisition to compensate affected owners of structures/improvements within the width and station limits of the project. The derived unit cost for ROW Acquisition is based on the prevailing market values in the locality.</li></ul>						

Based on our evaluation, the submitted request for modification of the said project is in order; hence, Approval hereof is recommended.

~~ADOR G. CANLAS~~

Assistant Secretary for Regional Operations  
in Regions I, II, CAR, IX, X, XI, XII and XIII

**APPROVED/ DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways  
Office of the Secretary



WIN2XY00064