



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated February 22, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Simon N. Arias**, Masbate 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

Appropriations ACT (GAA) to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100965000					
Project ID: P00603968LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Masbate-Milagros Rd - K0024 + 000 - K0025 + 240			Masbate-Milagros Rd - K0024 + 000 - K0024 + 274		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 2.536 Lane Km	₱ 6,380,433.75 /Lane Km	₱ 16,180,780	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 1.096 Lane Km	₱ 14,763,485.40 /Lane Km	₱ 16,180,780
EAO	-	₱ 330,220	EAO	-	₱ 330,220
Total:		₱ 16,511,000	Total:		₱ 16,511,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</li><li>Change in station limits to coincide the actual length of the revised physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06326



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**  
Acting Secretary

This refers to the Memorandum dated February 22, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Simon N. Arias**, Masbate 2nd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100965000 Project ID: P00603968LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Secondary Roads			Asset Preservation - Preventive Maintenance - Secondary Roads		
Masbate-Milagros Rd - K0024 + 000 - K0025 + 240			Masbate-Milagros Rd - K0024 + 000 - K0024 + 274		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay – 2.536 Lane Km	₱ 6,380,433.75 /Lane Km	₱ 16,180,780	CW1 – Preventive Maintenance of Road: Asphalt Overlay – 1.096 Lane Km	₱ 14,763,485.40 /Lane Km	₱ 16,180,780
EAO	-	₱ 330,220	EAO	-	₱ 330,220
Total:		₱ 16,511,000	Total:		₱ 16,511,000
Justification:					
<ul style="list-style-type: none"><li>Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</li><li>Change in station limits to coincide the actual length of the revised physical target.</li></ul>					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACC/MBB/ACL/RRB






# FY 2022 ANNUAL INFRASTRUCTURE PROGRAM

Based on General Appropriations Act

UACS / Sub Program Project Component ID	Project Component Description	Type of Work	Target Unit	Physical Target	Amount (PHP)	Operating Unit / Implementing Office
	Masbate 2nd District Engineering Office			<u>54 projects</u>	<u>2,602,519,000</u>	
	<b>MASBATE (SECOND)</b>			<u>54 projects</u>	<u>2,602,519,000</u>	
	<b>OO1: Ensure Safe and Reliable National Road System</b>			<u>21 projects</u>	<u>1,448,667,000</u>	
	<b>Asset Preservation - Preventive Maintenance - Secondary Roads</b>				<u>897,342,000</u>	
1.	P00603968LZ 310102100965000 Masbate-Milagros Rd - K0024 + 000 - K0025 + 240				<u>16,511,000</u>	
	P00603968LZ-CW1 Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Masbate-Milagros Rd (S00015MT) K0024 + 000 - K0025 + 240	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	2.536	16,180,780	Masbate 2nd District Engineering Office / Masbate 2nd District Engineering Office
	P00603968LZ-EAO				330,220	Masbate 2nd District Engineering Office / Masbate 2nd District Engineering Office
2.	P00603969LZ 310102100963000 Jct Tawad-Balud Rd - K0028 + (-721) - K0028 + 944				<u>21,681,000</u>	
	P00603969LZ-CW1 Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Jct Tawad-Balud Rd (S00023MT) K0028 + -721 - K0028 + 944	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	3.330	21,247,380	Masbate 2nd District Engineering Office / Masbate 2nd District Engineering Office
	P00603969LZ-EAO				433,620	Masbate 2nd District Engineering Office / Masbate 2nd District Engineering Office
3.	P00609340LZ 310102100964000 Capitol-Cadre Rd - K000 + 000 - K0000 + 132				<u>5,000,000</u>	
	P00609340LZ-CW1 Preventive Maintenance of Road: Asphalt Overlay - Capitol-Cadre Rd - K000 + 000 - K0000 + 132	Preventive Maintenance of Road: Asphalt Overlay	Lane Km	0.528	4,900,000	Masbate 2nd District Engineering Office / Masbate 2nd District Engineering Office



# MEMORANDUM

Forwarded is the Memorandum dated February 07, 2022 of District Engineer Simon N. Arias, Masbate 2nd District Engineering Office, Masbate City relative to the proposed modification included in FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11639, for Masbate 2nd District Engineering Office Implementation, viz:

FROM (As per GAA)					TO (As Modified)				
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	
<b>310102100965000 / P00603968LZ</b>									
<b>ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads</b>									
Project: Masbate-Milagros Rd - K0024 + 000 - <del>K0025</del> + <del>240</del>					Project: Masbate-Milagros Rd - K0024 + 000 - <del>K0024</del> + <del>274</del>				
Component:	Type of Work:	Target	Unit	Component Cost	Component:	Type of Work:	Target	Unit	Component Cost
CW1	Preventive Maintenance of Road: Asphalt Overlay	<del>2.536</del>	Lane Km	16,180.78	CW1	Preventive Maintenance of Road: Asphalt Overlay	<del>1.096</del>	Lane Km	16,180.78
EAO	-	-	-	330.22	EAO	-	-	-	330.22
<b>TOTAL</b>				<b>16,511.00</b>	<b>TOTAL</b>				<b>16,511.00</b>
<b>REMARKS/JUSTIFICATION:</b>									
<p>-Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.</p> <p>-The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</p> <p>-Change in station limits to coincide the actual length of the revised physical target</p>									

Attached are accomplished Evaluation Form for Modification, Approved Program of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.


For favorable consideration.

**VIRGILIO C. EDUARTE, CESO IV**  
Regional Director

R05.1 CRDE/LBD/EMV/HPMP/BMF



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE NO. V  
City of Masbate



February 7, 2022

**MEMORANDUM**


**FOR :** **ACTING SECRETARY ROGER G. MERCADO**  
This Department

**THRU :** **Undersecretary ROBERTO R. BERNARDO**  
Regional Operations in Luzon except NCR and Region IV-B

**Director CONSTANCE A. LLANES, JR., CESO III**  
Planning Service

**Director VIRGILIO C. EDUARTE, CESO IV**  
Regional Office V  
Rawis, Legazpi City

**SUBJECT :** **Modification Request for Project included under the FY 2022 GAA (RA 11639) within MASBATE SECOND DISTRICT for Masbate 2nd District Engineering Office Implementation**



Submitted herewith is the proposed modification under ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, included in FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11639, for Masbate 2nd District Engineering Office Implementation.

FROM (As per GAA)					TO (As Modified)				
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	
310102100965000 / P00603968LZ									
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads									
Project: Masbate-Milagros Rd - K0024 + 000 - K0025 + 240					Project: Masbate-Milagros Rd - K0024 + 000 - K0024 + 274				
Component:	Type of Work:	Target	Unit	Component Cost	Component:	Type of Work:	Target	Unit	Component Cost
CW1	Preventive Maintenance of Road: Asphalt Overlay	2.5360	Lane Km	16,181	CW1	Preventive Maintenance of Road: Asphalt Overlay	1.096	Lane Km	16,181
EAO	-	-	-	330	EAO	-	-	-	330
TOTAL				16,511.00	TOTAL				16,511.00
REMARKS/JUSTIFICATION:									
<div>-Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.</div> <div>-The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</div> <div>-Change in station limits to coincide the actual length of the revised physical target.</div>									

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

**SIMON N. ARIAS**

District Engineer

R05.19.1 M/G/AOM





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**MASBATE 2ND**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE NO. V  
City of Masbate



February 7, 2022

**MEMORANDUM**


**FOR :** **ACTING SECRETARY ROGER G. MERCADO**  
This Department

**THRU :** **Undersecretary ROBERTO R. BERNARDO**  
Regional Operations in Luzon except NCR and Region IV-B

**Director CONSTANCE A. LLANES, JR., CESO III**  
Planning Service

**Director VIRGILIO C. EDUARTE, CESO IV**  
Regional Office V  
Rawis, Legazpi City

**SUBJECT :** **Modification Request for Project included under the FY 2022 GAA (RA 11639) within MASBATE SECOND DISTRICT for Masbate 2nd District Engineering Office Implementation**



Submitted herewith is the proposed modification under ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads, included in FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11639, for Masbate 2nd District Engineering Office Implementation.

FROM (As per GAA)				TO (As Modified)			
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)
310102100965000 / P006039681Z							
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads							
Project: Masbate-Milagros Rd - K0024 + 000 - K0025 + 240				Project: Masbate-Milagros Rd - K0024 + 000 - K0024 + 274			
Component:	Type of Work:	Target	Unit	Component:	Type of Work:	Target	Unit
CW1	Preventive Maintenance of Road: Asphalt Overlay	2.5360	Lane Km	CW1	Preventive Maintenance of Road: Asphalt Overlay	1.096	Lane Km
EAO	-	-	-	EAO	-	-	-
			Component Cost				Component Cost
			16,181				16,181
			330				330
TOTAL			16,511.00	TOTAL			16,511.00
REMARKS/JUSTIFICATION:							
<div>-Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.</div> <div>-The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).</div> <div>-Change in station limits to coincide the actual length of the revised physical target.</div>							

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

**SIMON N. ARIAS**

District Engineer

R05.19.1 MIG/AOM

# Form for Project Modification Request

## A. GENERAL

<b>1. REGION</b>	<b>2. DEO</b>	<b>3. LEGISLATIVE DISTRICT</b>
Region V	Masbate 2nd District Engineering Office	MASBATE SECOND DISTRICT

## B. ORIGINAL PROJECT

## C. PROPOSED REVISED PROJECT

<b>4. UACS</b> (Unified Account Code Structure as defined in GAA) 310102100965000																																						
<b>5. Project ID</b> P00603968LZ																																						
<b>6. Project Category</b> ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System																																						
<b>7. P/A/P</b> Asset Preservation Program - Preventive Maintenance - Secondary Roads																																						
<b>8. Operating Unit</b> Masbate 2nd District Engineering Office		<b>18. Operating Unit</b> (Change subject to DBM approval) Masbate 2nd District Engineering Office																																				
<b>9. Type of Work</b> (Enter Details for all Components below) <table border="1"> <thead> <tr> <th>Component ID</th> <th>Type of Work</th> </tr> </thead> <tbody> <tr> <td>P00603968LZ-CW1</td> <td>Preventive Maintenance of Road: Asphalt Overlay</td> </tr> <tr> <td>P00603968LZ-EAO</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> </tr> </tbody> </table>		Component ID	Type of Work	P00603968LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay	P00603968LZ-EAO	-	-	-	-	-	-	-	<b>19. Type of Work</b> (Enter Details for all Components below) <table border="1"> <thead> <tr> <th>Component ID</th> <th>Type of Work</th> </tr> </thead> <tbody> <tr> <td>P00603968LZ-CW1</td> <td>Preventive Maintenance of Road: Asphalt Overlay</td> </tr> <tr> <td>P00603968LZ-EAO</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> </tr> </tbody> </table>	Component ID	Type of Work	P00603968LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay	P00603968LZ-EAO	-	-	-	-	-	-	-												
Component ID	Type of Work																																					
P00603968LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay																																					
P00603968LZ-EAO	-																																					
-	-																																					
-	-																																					
-	-																																					
Component ID	Type of Work																																					
P00603968LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay																																					
P00603968LZ-EAO	-																																					
-	-																																					
-	-																																					
-	-																																					
<b>10. PROJECT DESCRIPTION</b> (as recorded in GAA) Masbate-Milagros Rd - K0024 + 000 - K0025 + 240		<b>20. PROJECT DESCRIPTION</b> (of the revised project) Masbate-Milagros Rd - K0024 + 000 - K0024 + 274																																				
<b>11. ALLOTMENT (P '000)</b> (as recorded in GAA) 16,511		<b>21. REVISED ESTIMATED COST (P '000)</b> (Equal to, or lower than GAA allotment) 16,511																																				
		<b>22. CAF</b> (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES																																				
<b>12. PHYSICAL TARGET</b> (Enter Details for all Components below) <table border="1"> <thead> <tr> <th>Component ID</th> <th>Target</th> <th>Target Unit</th> </tr> </thead> <tbody> <tr> <td>P00603968LZ-CW1</td> <td>2.536</td> <td>Lane Km</td> </tr> <tr> <td>P00603968LZ-EAO</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> </tbody> </table>		Component ID	Target	Target Unit	P00603968LZ-CW1	2.536	Lane Km	P00603968LZ-EAO	-	-	-	-	-	-	-	-	-	-	-	<b>23. PHYSICAL TARGET</b> (Enter Details for all Components below) <table border="1"> <thead> <tr> <th>Component ID</th> <th>Target</th> <th>Target Unit</th> </tr> </thead> <tbody> <tr> <td>P00603968LZ-CW1</td> <td>1.096</td> <td>Lane Km</td> </tr> <tr> <td>P00603968LZ-EAO</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> </tbody> </table>	Component ID	Target	Target Unit	P00603968LZ-CW1	1.096	Lane Km	P00603968LZ-EAO	-	-	-	-	-	-	-	-	-	-	-
Component ID	Target	Target Unit																																				
P00603968LZ-CW1	2.536	Lane Km																																				
P00603968LZ-EAO	-	-																																				
-	-	-																																				
-	-	-																																				
-	-	-																																				
Component ID	Target	Target Unit																																				
P00603968LZ-CW1	1.096	Lane Km																																				
P00603968LZ-EAO	-	-																																				
-	-	-																																				
-	-	-																																				
-	-	-																																				
<b>13. UNIT COST</b> (Enter Details for all Components below) <table border="1"> <thead> <tr> <th>Component ID</th> <th>Component Cost (P '000)</th> <th>Target Unit Cost (P '000/Target Unit)</th> </tr> </thead> <tbody> <tr> <td>P00603968LZ-CW1</td> <td>16,180.78</td> <td>6,380.434</td> </tr> <tr> <td>P00603968LZ-EAO</td> <td>330.22</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> </tbody> </table>		Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)	P00603968LZ-CW1	16,180.78	6,380.434	P00603968LZ-EAO	330.22	-	-	-	-	-	-	-	-	-	-	<b>24. UNIT COST</b> (Enter Details for all Components below) <table border="1"> <thead> <tr> <th>Component ID</th> <th>Component Cost (P '000)</th> <th>Target Unit Cost (P '000/Target Unit)</th> </tr> </thead> <tbody> <tr> <td>P00603968LZ-CW1</td> <td>16,180.78</td> <td>14,763.485</td> </tr> <tr> <td>P00603968LZ-EAO</td> <td>330.22</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>-</td> <td>-</td> <td>-</td> </tr> </tbody> </table>	Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)	P00603968LZ-CW1	16,180.78	14,763.485	P00603968LZ-EAO	330.22	-	-	-	-	-	-	-	-	-	-
Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)																																				
P00603968LZ-CW1	16,180.78	6,380.434																																				
P00603968LZ-EAO	330.22	-																																				
-	-	-																																				
-	-	-																																				
-	-	-																																				
Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)																																				
P00603968LZ-CW1	16,180.78	14,763.485																																				
P00603968LZ-EAO	330.22	-																																				
-	-	-																																				
-	-	-																																				
-	-	-																																				



## Form for Project Modification Request

### A. GENERAL

<b>1. REGION</b>	<b>2. DEO</b>	<b>3. LEGISLATIVE DISTRICT</b>
Region V	Masbate 2nd District Engineering Office	MASBATE SECOND DISTRICT

### B. ORIGINAL PROJECT

### C. PROPOSED REVISED PROJECT

<b>4. UACS</b> (Unified Account Code Structure as defined in GAA) 310102100965000		
<b>5. Project ID</b> P00603968LZ		
<b>6. Project Category</b> ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
<b>7. P/A/P</b> Asset Preservation Program - Preventive Maintenance - Secondary Roads		
<b>8. Operating Unit</b> Masbate 2nd District Engineering Office		<b>18. Operating Unit</b> (Change subject to DBM approval) Masbate 2nd District Engineering Office
<b>9. Type of Work</b> (Enter Details for all Components below)		<b>19. Type of Work</b> (Enter Details for all Components below)
<b>Component ID</b>	<b>Type of Work</b>	<b>Component ID</b> <b>Type of Work</b>
603968LZ-CW1	Preventive Maintenance of Road: Asphalt Overlay	P00603968LZ-CW1      Preventive Maintenance of Road: Asphalt Overlay
P00603968LZ-EAO	-	P00603968LZ-EAO      -
-	-	-      -
-	-	-      -
-	-	-      -
<b>10. PROJECT DESCRIPTION</b> (as recorded in GAA) Masbate-Milagros Rd - K0024 + 000 - K0025 + 240		<b>20. PROJECT DESCRIPTION</b> (of the revised project) Masbate-Milagros Rd - K0024 + 000 - K0024 + 274
<b>11. ALLOTMENT (P '000)</b> (as recorded in GAA)  16,511		<b>21. REVISED ESTIMATED COST (P '000)</b> (Equal to, or lower than GAA allotment)  16,511 <b>22. CAF</b> (To be obtained from Financial Management office)  <input checked="" type="checkbox"/> YES
<b>12. PHYSICAL TARGET</b> (Enter Details for all Components below)		<b>23. PHYSICAL TARGET</b> (Enter Details for all Components below)
<b>Component ID</b>	<b>Target</b> <b>Target Unit</b>	<b>Component ID</b> <b>Target</b> <b>Target Unit</b>
P00603968LZ-CW1	2.536      Lane Km	P00603968LZ-CW1      1.096      Lane Km
P00603968LZ-EAO	-      -	P00603968LZ-EAO      -      -
-	-      -	-      -      -
-	-      -	-      -      -
-	-      -	-      -      -
<b>13. UNIT COST</b> (Enter Details for all Components below)		<b>24. UNIT COST</b> (Enter Details for all Components below)
<b>Component ID</b>	<b>Component Cost (P '000)</b> <b>Target Unit Cost (P '000/Target Unit)</b>	<b>Component ID</b> <b>Component Cost (P '000)</b> <b>Target Unit Cost (P '000/Target Unit)</b>
P00603968LZ-CW1	16,180.78      6,380.434	P00603968LZ-CW1      16,180.78      14,763.485
P00603968LZ-EAO	330.22      -	P00603968LZ-EAO      330.22      -
-	-      -	-      -      -
-	-      -	-      -      -
-	-      -	-      -      -

## Form for Modification Request

<b>14. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014)  <div style="text-align: center; padding: 10px;">Milagros, Masbate</div>	<b>25. PROJECT WORK LOCATION</b> (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for National road projects under OO1 and LP)  <div style="text-align: center; padding: 10px;">Milagros, Masbate</div>																				
<table style="width: 100%;"> <tr> <td style="width: 25%;">Start X</td> <td style="width: 10%;">-</td> <td style="width: 25%;">End X</td> <td style="width: 10%;">-</td> <td style="width: 20%;"></td> </tr> <tr> <td>Start Y</td> <td>-</td> <td>End Y</td> <td>-</td> <td></td> </tr> </table>	Start X	-	End X	-		Start Y	-	End Y	-		<table style="width: 100%;"> <tr> <td style="width: 25%;">Start X</td> <td style="width: 10%;">123.506944000</td> <td style="width: 25%;">End X</td> <td style="width: 10%;">123.506667000</td> <td style="width: 20%;"></td> </tr> <tr> <td>Start Y</td> <td>12.238056000</td> <td>End Y</td> <td>12.235833000</td> <td></td> </tr> </table>	Start X	123.506944000	End X	123.506667000		Start Y	12.238056000	End Y	12.235833000	
Start X	-	End X	-																		
Start Y	-	End Y	-																		
Start X	123.506944000	End X	123.506667000																		
Start Y	12.238056000	End Y	12.235833000																		
<b>15. ROAD CLASSIFICATION</b> (if applicable) Secondary	<b>26. ROAD CLASSIFICATION</b> (if applicable) Secondary																				
<b>16. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the original project) Masbate 2nd District Engineering Office	<b>27. IMPLEMENTING OFFICE</b> (Record the Implementing Office of the proposed revised project) Masbate 2nd District Engineering Office																				
<b>17. PROJECT IMPLEMENTATION PLAN (PIP)</b> <table style="width: 100%;"> <tr> <td style="width: 50%;">Planned Start Date</td> <td style="width: 50%;">Planned End Date</td> </tr> <tr> <td>March 15, 2022</td> <td>May 16, 2022</td> </tr> </table>	Planned Start Date	Planned End Date	March 15, 2022	May 16, 2022	<b>28. PROJECT IMPLEMENTATION PLAN (PIP)</b> <table style="width: 100%;"> <tr> <td style="width: 50%;">Planned Start Date</td> <td style="width: 50%;">Planned End Date</td> </tr> <tr> <td>March 15, 2022</td> <td>May 16, 2022</td> </tr> </table>	Planned Start Date	Planned End Date	March 15, 2022	May 16, 2022												
Planned Start Date	Planned End Date																				
March 15, 2022	May 16, 2022																				
Planned Start Date	Planned End Date																				
March 15, 2022	May 16, 2022																				
<b>29. OVERLAP?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES	<b>30. UNDER WARRANTY?</b> <input checked="" type="checkbox"/> NO <input type="checkbox"/> YES																				

### D. ATTACHMENTS & JUSTIFICATIONS

<b>31. PROJECT IMPACT ANALYSIS ATTACHED?</b> (For Flood Control Projects) <input type="checkbox"/> NO <input type="checkbox"/> YES <input checked="" type="checkbox"/> N/A
<b>32. TECHNICAL JUSTIFICATION</b> (Explain in detail in Bullet point format; minimum of 2 points)  <div style="padding-left: 20px;">                     -Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.                      -The derived unit cost and physical target were based on the approved plans, POW, DIPA, CMPD and Certificate of Cost Reasonableness (copy attached).                      -Change in station limits to coincide the actual length of the revised physical target.                 </div>
<b>33. GEOTAGGED PHOTOS SUBMITTED</b> <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES
<b>34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED</b> <input type="checkbox"/> NO <input checked="" type="checkbox"/> YES

## Form for Modification Request

**14. PROJECT WORK LOCATION** (Must be defined in strict accordance with DO 65 Series 2014)

Milagros, Masbate

**25. PROJECT WORK LOCATION** (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for National road projects under OO1 and LP)

Milagros, Masbate

Start X - End X -  
Start Y - End Y -

Start X 123.506944000 End X 123.506667000  
Start Y 12.238056000 End Y 12.235833000

**15. ROAD CLASSIFICATION** (if applicable)

Secondary

**26. ROAD CLASSIFICATION** (if applicable)

Secondary

**16. IMPLEMENTING OFFICE** (Record the Implementing Office of the original project)

Masbate 2nd District Engineering Office

**27. IMPLEMENTING OFFICE** (Record the Implementing Office of the proposed revised project)

Masbate 2nd District Engineering Office

**17. PROJECT IMPLEMENTATION PLAN (PIP)**

Planned Start Date      Planned End Date  
March 15, 2022      May 16, 2022

**28. PROJECT IMPLEMENTATION PLAN (PIP)**

Planned Start Date      Planned End Date  
March 15, 2022      May 16, 2022

**29. OVERLAP?**

☒ NO      ☐ YES

**30. UNDER WARRANTY?**

☒ NO      ☐ YES

### D. ATTACHMENTS & JUSTIFICATIONS

**31. PROJECT IMPACT ANALYSIS ATTACHED?** (For Flood Control Projects)

☐ NO      ☐ YES      ☒ N/A

**32. TECHNICAL JUSTIFICATION** (Explain in detail in Bullet point format; minimum of 2 points)

- Decrease in physical target due to increase in unit cost in consideration of the provision under D.O. 88 s. 2020 and D.O. 164 s. 2016, to include bicycle facility and sidewalk/paved shoulder along national road and the top surface of the additional lanes/paved shoulder must be at the same level to avoid road accidents due to uneven surface level. The programmed amount includes additional miscellaneous structures like signage and street luminaires to promote security and improve safety for drivers and pedestrians.
- The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness (copy attached).
- Change in station limits to coincide the actual length of the revised physical target.

**33. GEOTAGGED PHOTOS SUBMITTED**

☐ NO      ☒ YES

**34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED**

☐ NO      ☒ YES



## Form for Project Modification Request

### 35. PREPARED BY:

Name:	MARK TAN / GARBO	Position:	Engineer II
Office:	Masbate 2nd District Engineering Office	Date:	

### 36. REVIEWED BY DISTRICT OFFICE (If Required)

### 38. REVIEWED BY REGIONAL OFFICE

Name:	ALDO V. MAGLENTE	Name:	BRIGILDO M. FABIA
Position:	OIC-Chief, Planning and Design Section	Position:	OIC-Chief, Planning and Design Division
Date:		Date:	

### 36. RECOMMENDED BY DISTRICT OFFICE (If Required)

### 39. RECOMMENDED BY REGIONAL OFFICE

Name:	SIMON N. ARIAS	Name:	VIRGILIO C. EDUARTE, CESO IV
Position:	District Engineer	Position:	Regional Director
Date:		Date:	

## Form for Project Modification Request

### 35. PREPARED BY:

Name:	MARK TAN L. GARBO	Position:	Engineer II
Office:	Masbate 2nd District Engineering Office	Date:	

### 36. REVIEWED BY DISTRICT OFFICE (If Required)

### 38. REVIEWED BY REGIONAL OFFICE

Name:	ALDO C. MAGLENTE	Name:	BRIGIDO M. FABIA
Position	OIC-Chief, Planning and Design Section	Position	OIC-Chief, Planning and Design Division
Date:		Date:	

### 36. RECOMMENDED BY DISTRICT OFFICE (If Required)

### 39. RECOMMENDED BY REGIONAL OFFICE

Name:	SIMON N. ARIAS	Name:	VIRGILIO C. EDUARTE, CESO IV
Position	District Engineer	Position	Regional Director
Date:		Date:	

## Form for Project Modification Request

**UACS** (Unified Account Code Structure as defined in GAA)

310102100965000

**Project ID**

P00603968LZ


### 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A - Typographical Errors <input type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C - Change in Location <input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment - Send to PS-PD to amend <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation
---	---

**Primary Reason for Request (based on Category of Modification):** (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description  <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work  <input checked="" type="checkbox"/> Change in station limits, due to increase or decrease in budget  <input type="checkbox"/> Change in physical target	<input type="checkbox"/> No such barangay  <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO) requiring change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description  <input type="checkbox"/> Typographical error in other fields not included in, or not consistent with GAA  <input type="checkbox"/> Move funds between Project Components  <input type="checkbox"/> Add/delete Project Components  <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

### Reviewed by Office of the Undersecretary for Operations

<b>Name:</b>	AGNES C. LI / MANNY B. FULCAN
<b>Signature:</b>	
<b>Position:</b>	TECHNICAL STAFF
<b>Date:</b>	

### 41. DPWH PLANNING SERVICE OFFICE USE ONLY

<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A - Typographical Errors <input checked="" type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C - Change in Location <input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment - Send to PS-PD to amend <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation
---	--

### Reviewed by Planning Service

<b>Name:</b> JANICA ANNA P. OJENAR-BELOY  <b>Signature:</b>   <b>Position:</b> Regional Coordinator  <b>Date:</b>	<b>Name:</b> PETER PAUL R. CORTEZ  <b>Signature:</b>   <b>Position:</b> OIC - Chief, Programming Division  <b>Date:</b>
--	--



## Form for Project Modification Request

**UACS** (Unified Account Code Structure as defined in GAA)

310102100965000

**Project ID**

P00603968LZ

### 40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A - Typographical Errors <input type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C - Change in Location <input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment - Send to PS-PD to amend <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation
---	---

**Primary Reason for Request (based on Category of Modification):** (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description  <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work  <input type="checkbox"/> Change in station limits, due to increase or decrease in budget  <input type="checkbox"/> Change in physical target	<input type="checkbox"/> No such barangay  <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO) requiring change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description  <input type="checkbox"/> Typographical error in other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components <b>Change of Itemized Project Component:</b> <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

### Reviewed by Office of the Undersecretary for Operations

<b>Name:</b>	AGNES C. LU / MANNY B. PULUAN
<b>Signature:</b>	
<b>Position:</b>	TECHNICAL STAFF
<b>Date:</b>	

### 41. DPWH PLANNING SERVICE OFFICE USE ONLY

<b>Category of Modification</b> (choose one)	<input type="checkbox"/> Category A - Typographical Errors <input type="checkbox"/> Category B - Change in Station Limits, due to increase or decrease in budget <input type="checkbox"/> Category C - Change in Location <input type="checkbox"/> Category D - Change in Operating Unit (requires DBM approval) <input type="checkbox"/> Adjustment - Send to PS-PD to amend <input type="checkbox"/> Modification does not comply with DBM Categories <input type="checkbox"/> Augmentation
---	---

### Reviewed by Planning Service

<b>Name:</b>	JANICA ANNA P. OJENAR-BELOY	<b>Name:</b>	PETER PAUL R. CORTEZ
<b>Signature:</b>		<b>Signature:</b>	
<b>Position:</b>	Regional Coordinator	<b>Position:</b>	OIC - Chief, Programming Division
<b>Date:</b>		<b>Date:</b>	