



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to Memorandum dated April 7, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of OIC-District Engineer Gil Augustus A. Balmadrid, Catanduanes District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100435000 Project ID: P00604142LZ OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Jct Catanduanes Cir Rd - Panganiban - Sabloyon Rd K0060 + 000 - K0061 + 443			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads Jct Catanduanes Cir Rd - Panganiban - Sabloyon Rd K0060 + 000 - K0061 + 443		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW-1 – Construction of Drainage Structure along road – 1527 Lineal Meter	12,835.63 / Lineal meter	19,600,000	CW-1 – Construction of Drainage Structure along road – 567 Lineal Meter	34,567.90/ Lineal meter	19,600,000
EAO		P 400,000	EAO		P 400,000
Total		20,000,000.00	Total		20,000,000.00
Justification: <ul style="list-style-type: none">Decrease in target for drainage is due to additional scope of works for the construction of slope protection structure in the drainage outfall and rock/ surplus excavation in the area with narrow roadside sections.Increase in unit cost due to sudden increase of construction materials.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06517