

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-306

Project ID: P00604380LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100894000 Project ID: P00604380LZ	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System				
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Mindoro West Coastal Rd - K0346 + 150 - K0346 + 250			Mindoro West Coastal Rd - K0346 + 150 - K0346 + 241		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,000.000 square meter (sq.m.)	P 9.65 / square meter	P 9,650.000	CW1- Construction of Road Slope Protection Structure: 1,223.600 square meter (sq.m.)	P 7.89/ square meter	P 9,650.000
EAO	-	P 350.000	EAO	-	P 350.000
Total:		P 10,000.000	Total:		P 10,000.000
Justification:					
1. The modification is necessary due to increase in physical target from 1,000.000 to 1,223.600 square meter to maximize the allotted fund resulted from less earthwork activities based on construction materials price data and labor rates 2. The modification is necessary due to change in station limits based on the actual survey. 3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011. 4. Attached is the certification of reasonableness of unit cost dated 18 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

3.000

ROGER G. MERCADO
Acting Secretary

**Department of Public Works and Highways
Office of the Secretary**



WIN2G03122