



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-314

Project ID: P00604381LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 21 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified			
Project Description					
UACS No. 310108100895000 Project ID: P00604381LZ					
001: Ensure Safe and Reliable National Road System	001: Ensure Safe and Reliable National Road System				
Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads	Asset Preservation Program – Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads				
Mindoro West Coastal Rd - K0346 + 940 - K0347 + 050	Mindoro West Coastal Rd - K0346 + 950 - K0347 + 027				
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,000 square meter EAO	P 12.06/ Square meter	P 12,062.50	CW1- Construction of Road Slope Protection Structure: 603 square meter EAO	P 20.00/ Square meter	P 12,062.50
Total: P 437.50		Total: P 12,500.00		Total: P 437.50	
Total: P 12,500.00		Total: P 12,500.00			
Justification:					
1. The modification is necessary due to change in physical target from 1,000.00 to 603.00 square meter due to the budget allocation which is only sufficient to construct 603 square meter of road slope protection structure based on construction materials price data and labor rates.					
2. The modification is necessary due to change in station limits based on the actual survey.					
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
4. Attached is the certification of reasonableness of unit cost dated March 18, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03103