



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated March 19, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO IV**, endorsing the request of **District Engineer Edwin A. Bermal**, Camarines Norte District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310107100391000 Project ID: P00604421LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads		
Quirino H-way - K0250 + 043 - K0250 + 138, K0250 + 391 - K0250 + 461			Quirino H-way - K0250 + 060 - K0250 + 137		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure– 1,530 Square meters	₱ 7,926.47 /Square meters	₱ 12,127,500.00	CW1 – Construction of Road Slope Protection Structure– 924 Square meters	₱ 13,125.00 /Square meters	₱ 12,127,500.00
EAO	-	₱ 247,500.00	EAO	-	₱ 247,500.00
Total:		₱ 12,375,000	Total:		₱ 12,375,000
Justification:					
The unit cost per linear meter of the project is attributed to the following:					
<ul style="list-style-type: none">• Steel sheet pile foundation were adopted in the design of slope protection structures to prevent collapse of road shoulder, settlement of the road surfaces, and erosion• The project also includes high volume of embankment due to existing collapse in carriageway and shoulder.• The location is far from the source of materials, thus incurred hauling cost of materials.					
Thus, adjustment of station limits and decrease in target is needed.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06370