



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : Secretary ROGER G. MERCADO
This Department

This refers to the Memorandum dated May 20, 2022 of **DPWH Region VIII Director ALLAN S. BORROMELO, CESO III**, endorsing the request for the approval of the **Modification** of **Mark Anthony M. Alejo, ASEAN Eng., District Engineer, Leyte 1st District Engineering Office**, Pawing, Palo, Leyte, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100520000 Project ID: P00604897VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Tertiary Roads			Network Development – Road Widening – Tertiary Roads		
Bagahupi - Babatngon - Sta Cruz – Barugo - Carigara Rd – K0911 + 540 – K0913 + 036			Bagahupi - Babatngon - Sta Cruz – Barugo - Carigara Rd – K0911 + 540 – K0913 + 786		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Road Widening: 3.00 Lane Km	₱ 28,950,000.00/ Lane Km	₱ 86,850,000.00	CW1 – Road Widening: 4.50 Lane Km	₱ 19,300,000.00/ Lane Km	₱ 86,850,000.00
EAO		₱ 3,150,000.00	EAO		₱ 3,150,000.00
Total:		₱ 90,000,000.00	Total:		₱ 90,000,000.00
Justifications:					
Change in station limits to include section that needs road widening from two (2) to four (4) lanes to increase road network capacity within the alignment, and to maximize the total allocated amount, thereby increasing the physical target and decreasing the unit cost, hence this Modification. Copy attached is the Certification of Reasonableness of unit cost for your reference and guidance.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations in Region VIII and NCR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 BKEU/ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN2C03598