



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **VI-146**
Project ID: **P00605610VS**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Secretary
This Department

This refers to the memorandum dated 04 March 2022 of **DPWH Region VI Director TIBURCIO DL CANLAS**, endorsing the Project Modification requested by OIC - District Engineer MARIO G. SORIANO, Iloilo 4th District Engineering Office, under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310202101185000 Project ID: P00605610VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Cabatuan-New Lucena-Banga-Bante Rd - K0045 + 180 - K0046 + 200			Cabatuan-New Lucena-Banga-Bante Rd - K0046 + 430 - K0046 + 820		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 2.042 lane km	11,998.04 / lane km	24,500.00	CW1- Road Widening: 0.78 lane km	31,410.26 / lane km	24,500.00
EAO	-	500.00	EAO	-	500.00
Total:		25,000.00	Total:		25,000.00
Justification: The modification is sought due to: 1. Change in station limits to prioritize the widening of gap sections along the road which resulted to the decrease in physical target from 2.042 lane km to 0.78 lane km. The increase in unit cost per lane km is due to the voluminous quantities for earthworks, the provision of drainage and slope protection structures and inclusion of curb and gutter (precast). 2. Attached is a Certification for Reasonableness of Cost dated March 1, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03151