



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Port Area, Manila

Reference Number: **VIII-084**
Project ID: **P00605960VS**

MEMORANDUM

FOR : Secretary **ROGER G. MERCADO**
This Department

This has reference to the herein memorandum dated **April 28, 2022** of **DPWH Regional Director ALLAN S. BORROMEIO, CESO III, DPWH Region VIII**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

ALLAN S. BORRUMEO, CESO III, DPWH Region 10

the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100575000 Project ID: P00605960VS			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Palo – Carigara – Ormoc Rd – K0931 + 000 – K0934 + 000			Palo – Carigara – Ormoc Rd – K0931 + 000 – K0934 + 000		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1 – Preventive Maintenance of Road: Asphalt Overlay: 9.526 Lane Km	₱ 5,589,827.84 / Lane Km	₱ 53,248,700.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 5.690 Lane Km	₱ 9,358,295.26 / Lane Km	₱ 53,248,700.00
EAO	-	₱ 1,931,300.00	EAO	-	₱ 1,931,300.00
TOTAL:		₱ 55,180,000.00	TOTAL:		₱ 55,180,000.00
Justifications:					
➤ The allocation of P 55.180 Million is not sufficient to cover the total cost of the original physical target. Hence, the physical target decreases from 9.526 Lane Km to 5.690 Lane Km, and consequently increases the unit cost due to the (a) price hike of oil products which caused the increase of construction materials used; (b) use of Anti-Rutting Additive (ARA) in the hot mix asphalt mixture (per D.O. 11, series of 2019) to increase the strength and durability of the adhesion between aggregates, and (c) inclusion of concrete re-blocking to suit actual field condition, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
The request for modification of the said project is found in order. Hence, the					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Regional Operations in Region VIII and NCR

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

2.1 ARGR/ETP/MLS

Department of Public Works and Highways
Office of the Secretary

