



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-215

Project ID: P00606279LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100972000 Project ID: P00606279LZ			001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Puerto Princesa North Rd - K0161 + 791 - K0162 + 484, K0163 + 217 - K0163 + 602		
001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Puerto Princesa North Rd - K0161 + 791 - K0162 + 484, K0163 + 217 - K0163 + 602			001: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Puerto Princesa North Rd - K0161 + 795 - K0162 + 484		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.988 Lane Km (1-km)	P 13,877.94/ Lane Km	P 27,589.35	CW1- Road Widening: 1.210 lane km CW2- Road safety: Pavement markings 1.210 lane km (1-km)	20,400.24/ lane km 2,400.88/ lane km	24,684.29 2,905.06
EAO	-	P 1,000.65	EAO	-	P 1,000.65
Total:		P 28,590.00	Total:		P 28,590.00

Justification:

- The modification is necessary due to change in physical target from 1.988 to 1.210 lane km due to budget allocation which is only sufficient to construct 1.210 lane km of road widening and road safety based on construction materials price data and labor rates.
- The modification is necessary due to change in station limits based on actual the survey.
- The modification is necessary due to additional scope of work for road safety requirements.
- The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated 4 March 2022 and approved change implementing office dated 01 March 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03184