

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

AUG 30 2022
MEMORANDUM

FOR

: MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein Memorandum dated 8 August 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310204101076000 Project ID: P006086351Z	OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Bypass and Diversion Roads Odlongan Bypass Road, Romblon		OO1: Ensure Safe and Reliable National Road System Network Development - Construction of Bypass and Diversion Roads Odlongan Bypass Road, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 4.930 lane km	28,492.95 / lane km	140,470.225	CW1- Construction of Drainage Structure along Road: 3,000.00 lineal meter CW2- Construction of Road Slope Protection Structure: 4,471.02 square meter CW3- Road Safety: Pavement Markings: 3.00 lane km	13.62/ lineal meter 18.81/ square meter 5,175.49/ lane km	P 40,857.643 P 84,086.120 P 15,526.462 P 5,094.775 P 145,565.00
EAO	Total: P 5,094.775	P 145,565.00	EAO	Total:	

Justification:

- The modification is necessary due to change in scope of work from Construction of Concrete Road to Construction of Drainage Structure along Road, Construction of Road Slope Protection Structure and Road Safety: Pavement Markings due to the following:
 - Whole stretch of the road project is already paved thus needs drainage and slope protection structure to prevent erosion and flooding and road safety for road safety requirements, making the available fund of the concrete road sufficient based on the updated construction materials price data and labor rates.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 S. 2011.
- Attached is the Certification of Reasonableness of Cost dated 8 August 2022 to justify unit cost.
- Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



2.1 MBB/ACL/RRB

WIN2F06606