



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-286

Project ID: P00609271LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204101538000 Project ID: P00609271LZ			OO1: Ensure Safe and Reliable National Road System		
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Construction of Bypass and Diversion Roads			Network Development - Construction of Bypass and Diversion Roads		
Puerto Princesa South Diversion Road II K0047 + 409 - K0050 + 710, Puerto Princesa South Road			Puerto Princesa South Diversion Road II Sta. 047 + 635 -- Sta. 049 + 460, Puerto Princesa South Road		
Physical Target	Unit Cost (₱'000)	Allocation (₱'000)	Physical Target	Unit Cost (₱'000)	Estimated Cost (₱'000)
CW1- Construction of Concrete Road: 5.480 lane km (1-km)	P 24,125.00/ Lane Km	P 132,205.00	CW1- Construction of Concrete Road: 3.650 lane km (1-km)	29,641.97/ lane km	108,193.19
EA0	-	4,795.00	CW2- Road Safety: Pavement Markings 3.650 lane km (1-km)	6,578.58/ lane km	24,011.81
Total:		137,000.00	Total:		137,000.00
Justification:					
1. The modification is necessary due to change in physical target from 5.480 to 3.650 lane km due to budget allocation which is only sufficient to construct 3.650 lane km of construction of road and road safety based on construction materials price data and labor rates.					
2. The modification is necessary due to additional scope of work for road safety requirements.					
3. The modification is necessary due to change in station limit based on the actual survey.					
4. Attached is the certification of reasonableness of unit cost dated 18 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO V. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03087