

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-266

Project ID: P00609311LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 20 April 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, endorsing the Project Modification requested by District Engineer **AMELIA B. FAJARDO**, Palawan 3rd District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified		
Project Description				
UACS No. Project ID:	310108101142000 P00609311LZ			
Organizational Outcome 001: Ensure safe and Reliable National Road System		Organizational Outcome 001: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Puerto Princesa North Rd K0016 + 485 - K0016 + 520		Puerto Princesa North Rd K0027 + 430 K0027 + 474		
Physical Target	Unit Cost (#'000)	Allocation (#'000)	Physical Target	Unit Cost (#'000)
CW1-Construction of Road Slope Protection Structure 431 Square Meters (m2)	P 28.06/ Square Meters	P 12,095.16	CW1-Construction of Road Slope Protection Structure 636 Square Meters (m2)	P 19.02/ Square Meters
EAO	-	P 246.84	EAO	-
Total:		P 12,342.00	Total:	
			P 12,342.00	

Justification:

- Justification:**
- Modification is necessary because the original station is no longer feasible due to the development made by the property owner.
 - Change of station limits based on the actual survey because this station needs of road slip protection structures and increase in physical target from 431 to 636 Square Meters to maximize the project allocation.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said/request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03102