



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-264
Project ID: P00609312LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 16 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No.	310108100890000				
Project ID:	P00609312LZ				
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System			
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			
Puerto Princesa North Rd - K0017 + 121 - K0017 + 300		Puerto Princesa North Rd - K0017 + 121 - K0017 + 300			
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 6,365.940 square meter (sq.m.)	17.37/ Square meter	110,576.455	CW1- Construction of Road Slope Protection Structure: 4,925.00 square meter (sq.m.)	22.45/ Square meter	110,576.455
EAO	-	4,010.545	EAO	-	4,010.545
Total:		114,587.00	Total:		114,587.00
Justification:					
1. The modification is necessary due to decrease in physical target from 6,365.940 to 4,925.00 square meter for the following reason:					
• The budget allocation is only sufficient to construct 4,925.00 square meter of road slope protection structure based on construction materials price data and labor rates.					
• The project requires the use of Active Protection System as Slope Protection Structures.					
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated March 16, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03105