



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This refers to the Memorandum dated May 12, 2022, of DPWH Region V Director VIRGILIO C. EDUARTE, CESO III, endorsing the request of District Engineer Gil Augustus A. Balmadrid, Catanduanes District Engineering Office, for the approval of Modification of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310211100088000 Project ID: P00609358LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Paving of Unpaved Roads - Secondary Roads			Network Development - Paving of Unpaved Roads - Secondary Roads		
Jct Catanduanes Cir Rd-Panganiban-Sabloyon Rd - K0081 + 400 - K0082 + 372			Jct Catanduanes Cir Rd-Panganiban-Sabloyon Rd - K0081 + 973 - K0082 + 372		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Paving of Unpaved Roads – 0.958 Lane Km	P 40,918,580.38 / Lane Km	P 39,200,000	CW1 – Paving of Unpaved Roads – 0.77 Lane Km	P 50,909,090.91 / Lane Km	P 39,200,000
EAO	-	P 800,000	EAO	-	P 800,000
Total:		P 40,000,000	Total:		P 40,000,000
Justification:					
<ul style="list-style-type: none">Change in limit from K0081 + 400 - K0082 + 372 to K0081 + 973 - K0082 + 372 is due to decrease in target from 0.958 lane-km to 0.770 lane-kmDecrease in target is due to increase in unit cost of the project.Increase in unit cost of the project is due to price adjustment in accordance with Memorandum of Undersecretary Maximo L. Carvajal dtd. March 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06505

