




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 27 May 2022 of **Regional Director LORETA M. MALALUAN, DPWH Region II**, endorsing the request for the approval of the **Modification of Lorna B. Asuten, District Engineer, Quirino District Engineering Office**, Mangandingay, Cabarroguis, Quirino, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100674000 Project ID: P00610195LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Cordon – Aurora Bdry Rd (Isabela Bdry – Jct Dumabato) – K0352+426 – K0354+000			UACS No. 310105100674000 Project ID: P00610195LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Cordon – Aurora Bdry Rd (Isabela Bdry – Jct Dumabato) – K0346+040 – K0346+240, K0346+240 - K0348+182		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to concrete pavement 3.212 lane km.	P 15,255,292.650 / lane km.	P 49,000,000.00	CW1- Reconstruction to concrete pavement 4.054 lane km.	P 10,731,617.08 / lane km.	P 43,505,975.65
			CW2- Asphalt Overlay 0.80 lane km.	P 6,867,530.438 / lane km.	P 5,494,024.35
EAO	-	P 1,000,000.00	EAO	-	P 1,000,000.00
Total:		P 50,000,000.00	Total:		P 50,000,000.00
Justification: <ul style="list-style-type: none">• Modification is brought about by the change in the station limit from (K0352+426-K0354+000) to (K0346+040- K0346+240, K0346+240 - K0348+182) because the new station warrants Rehabilitation/ Reconstruction.• The original station limits is still considered to be in FAIR condition based from the assessment during the conduct of ROCOND.• The CW2 of the project was deemed necessary for it has a POOR condition based on the recently conducted ROCOND survey on that road section.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations in Luzon
(Except NCR & Region IV-B)

APPROVED/DISAPPROVED

ROGER G. MERCADO
Acting Secretary

2.1 MBB/ACL/RRB

Department of Public Works and Highways
Office of the Secretary



for
return