



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated May 11, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **OIC-District Engineer Gerrylin M. Cantillep**, Masbate 3rd District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100718000 Project ID: P00610203LZ					
OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			OO1: Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Buenavista - Kawayan Rd - K0058+449 - K0059+400			Buenavista - Kawayan Road - K0057+127 - K0057+719		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Reconstruction to Concrete Pavement – 1.918 lane km.	₱ 7,090.95 /lane km.	₱ 13,600,440.00	CW1 – Reconstruction to Concrete Pavement – 0.474 lane km.	₱ 16,282.05 /lane km.	₱ 7,717,690.00
			CW2 – Off Carriageway Improvement: Shoulder Paving / Construction – 1,776.00 sq.m.	₱ 3,312.36 /sq.m.	₱ 5,882,750.00
EAO	-	₱ 277,560.00	EAO	-	₱ 277,560.00
Total:		₱ 13,878,000.00	Total:		₱ 13,878,000.00
Justification:					
<ul style="list-style-type: none">Change in Station Limits, from Buenavista - Kawayan Rd - K0058+449 - K0059+400 to Buenavista - Kawayan Road - K0057+127 - K0057+719. Road reconstruction at Buenavista – Kawayan Road K0057+482 – K0057+719 and paving of shoulder at K0057+127 -K0057+719.Based from the latest result from road condition data, Buenavista – Kawayan Rd - K0058+449 - K0059+400 has already been widened and upgraded the inner lane.Decreased in physical target due to the increase of some material prices based in the latest canvass and CMPD in the 4th quarter of 2021, and insufficient amount to cover the entire length.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Acting Secretary's consideration and approval.


ROBERTO R. BERNARDO, CESO I
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06515