



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This refers to the Memorandum dated May 12, 2022, of **DPWH Region V Director VIRGILIO C. EDUARTE, CESO III**, endorsing the request of **District Engineer Gil Augustus A. Balmadrid**, Catanduanes District Engineering Office, for the approval of **Modification** of the project under the FY 2022 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108101158000 Project ID: P00611272LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Catanduanes Cir Rd - K0012 + 600 - K0012 + 620 , K0012 + 800 - K0012 + 820			Catanduanes Cir Rd - K0012 + 600 - K0012 + 625		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Road Slope Protection Structure – 277.78 Square meters	₱ 17,639.86 / Square meter	₱ 4,900,000	CW1 – Construction of Road Slope Protection Structure – 325 Square meters	₱ 15,076.92 / Square meter	₱ 4,900,000
EAO	-	₱ 100,000	EAO	-	₱ 100,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
Justification: <ul style="list-style-type: none">Change in station limit to prioritize and extend repair works at K0012 + 600 - K0012 + 625 due to its unsafe condition and possible scouring due to frequent flooding of the river adjacent to the national road.Since Construction of Concrete Road Slope Protection structure in the area is already doable with minimal excavation works specially on side slopes, allocation and target for slope protection structure consequently increased.Increase in physical targetis due to the additional length of 5 meters to the original target, hence increase in the area of the slope protection project.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In Luzon except NCR and Region IV-B

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACC/MBB/ACL/RRB

