



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number: IVB-304

Project ID: P00611429LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 21 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No.	310109100863000				
Project ID:	P00611429LZ				
001: Ensure Safe and Reliable National Road System					
Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads		001: Ensure Safe and Reliable National Road System			
Tagbac – Lubang - Looc Rd - K0034+ 110-K0034 +260		Asset Preservation - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads			
Tagbac – Lubang - Looc Rd - K0034+110 - K0034+204.25					
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CWI-Construction of Road Slope Protection Structure: 5,000 square meter	P 17.37 Square meter	P 86,850.00	CW1- Construction of Road Slope Protection Structure: 3,823 square meter	P 22.72/ Square meter	P 86,850.00
EAO	-	P 3,150.00	EAO	-	P 3,150.00
Total:		P 90,000.00	Total:		P 90,000.00
Justification:					
1. Modification is necessary due to the additional station limits of K0034 + 110-K0034 +260 to K0034+110 - K0034+204.25 due to the following reasons:					
• To cater the sections that needs slope protection to prevent from rock fall and landslide.					
• The decrease in physical target from 5,000 to 3,823 square meters is due to the required length of anchor bolts based on slope stability analysis, however the unit cost presented is within the allowable range set by this department.					
2. Attached is the certification of reasonableness of unit cost dated March 21, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said/request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03062