



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: **VIII-107**
Project ID: **P00630043VS**

JUL 20 2022

MEMORANDUM

FOR : **Secretary MANUEL M. BONOAN**
This Department

This refers to the memorandum dated 24 May 2022 of **DPWH Region VIII Regional Director ALLAN S. BORROMEJO, CESO III**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 300215100425000 Project ID: P00630043VS Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Burauen, Leyte			Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/ Bridges from the National Road/s leading to Major/ Strategic Public Buildings/Facilities Construction of Road, Burauen, Leyte		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Concrete Road: 35.895 Lane Km	₱ 8,065,190.13 / Lane Km	₱ 289,500,000	CW1- Construction of Concrete Road: 32.943 Lane Km	₱ 7,755,073.33 / Lane Km	₱ 255,475,381
			CW2- Construction of Gravel Road: 0.2600 Lane Km	₱ 130,863,919.23 / Lane Km	₱ 34,024,619
EAO		₱ 10,500,000	EAO		₱ 10,500,000
Total:		₱ 300,000,000	Total:		₱ 300,000,000

Justifications:

1. To change the physical target from 35.895 Lane Km (based on AIP) to 32.943 Lane Km, which is the actual length of the project and to include additional project component (CW2-Construction of Gravel Road), in view of the actual essential items of work necessary for the project implementation in order to enhance accessibility and improve the safety of the travelling public.
2. Based on the plan and the actual site condition, the scope of work involves the construction of concrete road (32.943 Lane Km) with a total width of 5.00 meters, construction of gravel road (0.26 Lane Km with a 4.00 meter road way width) including slope protection works, construction of drainage structure and massive volume of earthworks (Surplus Common Excavation) which is necessary for the design grade of the project, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F06586