



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IX-139**
Project ID: **P00630183MN**

May 6, 2022

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 22 April 2022 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga del Sur 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102035000 Project ID: P00630183MN					
Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Convergence and Special Support Program (CSSP) - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of San Vicente - Dalaguete - Balanan - Tuboran Road, Mahayag, Zamboanga del Sur			Construction of San Vicente - Dalaguete - Balanan - Tuboran Road, Mahayag, Zamboanga del Sur		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road/ 2.500 lane-km	₱ 16,600,000.00/ lane-km	₱ 49,000,000.00	CW1- Construction of Concrete Road/ 3.822 lane-km	₱ 12,820,512.82/ lane-km	₱ 49,000,000.00
EAO	-	₱ 1,000,000.00	EAO	-	₱ 1,000,000.00
Total:		₱ 50,000,000.00	Total:		₱ 50,000,000.00
Justification: Decrease in the unit cost/increase in physical target by 1.322 lane km. (from 2.50 lane km to 3.822 lane km) due to the following: <ul style="list-style-type: none">Minimal cost of Earthworks which only constitutes 9.22% of the total project cost.Minimal cost for hauling of aggregates since the distance is only 6.00 kms from the source (with sufficient supply of the required quantity).The derived unit cost is based on the Approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.3 mksa/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN2E02406