



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 11 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300201100073000 Project ID: P00634956LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)			Construction/ Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)		
New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan			New Quezon-Cheey-San Jose-Decalachao Road leading to Busuanga Airport, Busuanga, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 1.333 lane km (l-km)	14,703.67/ lane km	19,600.00	CW1- Construction of Concrete Road: 0.810 lane km (l-km)	23,827.16/ lane km	19,300.00
EAO	-	400.00	EAO	-	700.00
Total:		20,000.00	Total:		20,000.00
Justification:					
1. The modification is necessary due to change in physical target from 1.333 to 0.810 lane km for the following reason					
• The budget allocation which is only sufficient to construct 0.810 lane km of construction of road based on construction materials price data and labor rates.					
• The project requires the provision of lined canal and involves huge volume of earthworks.					
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated March 11, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO V. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03206