

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 30021410006000 Project ID: P00635851LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along PPSR Jct-Napsan-Apurawan Rd - K0023 + (-069) - K0027 + 086, K0049 + 000 - K0050 + 181, K0052 + 000 - K0054 + 157		CONVERGENCE AND SPECIAL SUPPORT PROGRAM Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 Preventive Maintenance (Asphalt Overlay) along PPSR Jct-Napsan-Apurawan Rd - K0023 + (-069) - K0026 + 809, K0026 + 856 - K0027 + 796	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1- Preventive Maintenance of Road: Asphalt Overlay: 6.958 lane km	P 6,256.14/ Lane Km	CW1- Preventive Maintenance of Road: Asphalt Overlay: 9.166 lane km CW2- Road safety: Pavement markings 9.166 lane km	9,513.10/ lane km 1,156.33/ lane km
EAO	Total: P 3,547.00	EAO	Total: P 3,547.00
	Total: P 101,343.00		Total: P 101,343.00

Justification:

- The modification is necessary due to change in physical target from 6.958 to 9.166 lane km due to budget allocation which is sufficient only to construct 9.166 lane km of asphalt overlay and road safety based on construction materials price data and labor rates.
- The modification is necessary due to change in station limits based on the actual survey.
- The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the **Certification of Reasonableness of Unit Cost** dated 18 March 2022 to support justification in high unit cost.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO I. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03194

8734