



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-320**

Project ID: **P00636840LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 14 March, 2022 of DPWH Region IV-B Director **GERALD A. PACANAN**, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215100238000 Project ID: P00636840LZ		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC- Pagdanan Road, San Vicente, Palawan, Sta. 9+318.00 to Sta. 9+495.00		Rehabilitation of Road with Slips, Slope Collapse and Landslide along TDC- Pagdanan Road, San Vicente, Palawan, Sta. 9+318.00 to Sta. 9+495.00, Sta. 9+864.00 to Sta. 10+055.00
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1-Construction of Road Slope Protection Structure: 4,841.521 square meter (sq.m.)	43.063/ Square meter	208,489.215
EAO	-	7,561.785
Total:		216,051.000
Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1-Construction of Road Slope Protection Structure: 9,490.750 square meter (sq.m.)	21.967/ Square meter	208,489.215
EAO	-	7,561.785
Total:		216,051.000

Justification:

- The modification is necessary due to increase in physical target from **4,841.521 to 9,490.75** square meter for the following reason:
 - The budget allocation is sufficient to construct **9,490.75** square meter of road slope protection structure based on construction materials price data and labor rates.
 - To cater the sections that requires slope protection works to prevent from rock fall and landslide.
 - The project requires the use of Active Protection System as Slope Protection Structures.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated March 14, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED /DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03107

2/20/2022