



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This has reference to the herein Memorandum dated 21 March 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified	
Project Description			
UACS No. 300215100249000 Project ID: P00636851LZ			
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Construction of Road, Barangay Maniwaya, Santa Cruz, Marinduque (Phase II)		Construction of Road, Barangay Maniwaya, Santa Cruz, Marinduque (Phase II)	
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target
CW1 – Construction of Concrete Road: 12.429 Lane km (1-km.)	P 11,646.15/ Lane km	P 144,750.00	CW1 – Construction of Concrete Road: 6.84 Lane km (1-km.)
			CW2 – Construction of Road Slope Protection Structure: 2,982 Square meter (sq.m.)
			CW3 – Road Safety: Pavement Markings 6.84 Lane km (1-km.)
EAO	-	P 5,250.00	EAO
Total:		P 150,000.00	Total:
			P 5,250.00
			P 150,000.00

Justification:

- The modification is necessary due to additional scope of work due to budget allocation which is sufficient to construct **6.840 lane km** concrete road, **2,982 square meter** road slope protection structure and **6.84 lane km** road safety based on construction materials price data and labor rates.
- The modification is necessary due to provision of steel sheet pile which utilizes slope protection structure.
- The modification is necessary due to provision of metal guardrail, street lights and pavement markings which utilizes road safety requirements.
- Attached is the certification of reasonableness of unit cost dated 15 March 2022.

Based on evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services
And Regional Operations in Region IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03080