



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-297**
Project ID: **P006368531Z**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of **DPWH Region IV-B Director GERALD A. PACANAN**, requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215100251000 Project ID: P006368531Z					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Burirao - Isugod Cross Country Road, Brgy. Burirao Narra and Brgy Isugod, Quezon (Vis Brgy. Kalatagbak and Brgy. Maasin, Quezon), Palawan			Construction of Burirao - Isugod Cross Country Road, Brgy. Burirao Narra and Brgy Isugod, Quezon (Vis Brgy. Kalatagbak and Brgy. Maasin, Quezon), Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 17,400 lane km	P 11,646.55/ Lane Km	P 202,650.00	CW1 - Construction of Gravel Road: 16.95 lane km	P 11,955.75/ Lane Km	P 202,650.00
EAO	-	P 7,350.00	EAO	-	P 7,350.00
Total:		P 210,000.00	Total:		P 210,000.00
Justification:					
1. The change in type of work from Construction of Concrete Road to Construction of Gravel Road is due to necessity of the road opening/gravelling in the area. The construction of gravel road will provide early access utilization for local communities linking to other municipalities.					
2. The increase in the unit cost is due to the considerable volume of required earthworks and inclusion of Drainage and Slope Protection Structure.					
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
4. Attached is the certification of reasonableness of unit cost dated 18 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO I. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03116