



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-283

Project ID: P00636856LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215100261000 Project ID: P00636856LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Magbabadil-Magsaysay Road, Aborian, Palawan			Construction of Magbabadil-Magsaysay Road, Aborian, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 8.286 lane km (1-km)	P 11,646.15/ Lane Km	P 96,500.00	CW1- Construction of Concrete Road: 6.784 lane km (1-km)	14,224.65/ lane km	96,500.00
EAO	-	P 3,500.00	EAO	-	P 3,500.00
Total:		P 100,000.00	Total:		P 100,000.00
Justification: 1. The modification is necessary due to change in physical target from 8.286 to 6.784 lane km due to budget allocation which is only sufficient to construct 6.784 lane km of construction of road based on construction materials price data and labor rates. 2. The project involves huge volume of excavation works including clearing and grubbing and embankment of soil. 3. The project requires the provision of lined canal, RCBC and RCPC for drainage works and stone masonry for slope protection. 4. The project requires provision of hazard markers and warning signs for road safety. 5. Attached is the certification of reasonableness of unit cost dated 18 March 2022					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03061