



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

IVB-272

Project ID:

P00636972LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 300215101640000 Project ID: P00636972LZ			
CONVERGENCE AND SPECIAL SUPPORT PROGRAM		CONVERGENCE AND SPECIAL SUPPORT PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Port Barton-Kemdeng Road, San Vicente, Palawan Sta. 1+394 – Sta. 1+454		Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: Port Barton-Kemdeng Road, San Vicente, Palawan Sta. 0+812 – Sta. 0+848	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target
CW1- Rehabilitation/ Major Repair of Road Slope Protection Structure: 978.635 square meter (sq.m.)	P22,817/ Square meter	P22,329.300	CW1- Rehabilitation/ Major Repair of Road Slope Protection Structure: 952.520 square meter (sq.m.)
EAO	-	P455.700	EAO
Total: P455,700		Total: P22,785,000	
Estimated Cost (P'000)		Estimated Cost (P'000)	
P22,329.300		P23,442/ Square meter	
		P455.700	
		Total: P22,785,000	

Justification:

- The modification is necessary due to decrease in physical target from 978.635 to 952.520 square meter for the following reason:
 - The budget allocation is sufficient to construct 952.520 square meter of road slope protection structure based on construction materials price data and labor rates.
 - The project requires the use of Active Protection System as Slope Protection Structures.
 - The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.
- Attached is the certification of reasonableness of unit cost dated March 18, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03085