



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-270**
Project ID: **P00638960LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of **DPWH Region IV-B Director GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer ELENA M. CASTILAN**, **Romblon District Engineering Office**, for the approval of **Modification** of the project under **FY-2022 General Appropriation Act (GAA)**, to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215100404000 Project ID: P00638960LZ Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Malbog Jct.-Sta Fe Gumbirayan Provincial Road Leading to San Jose Beaches, Sta. 7+280 - Sta. 7+400		
Convergence and Special Support Program Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Rehabilitation of Road with Slip, Slope Collapse and Landslide along Access Road Malbog Jct.-Sta Fe Gumbirayan Provincial Road Leading to San Jose Beaches, Sta. 7+280 - Sta. 7+400		
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1- Construction of Road Slope Protection Structure: 1,344.55 Square meters	P 43.06 / Square meters	P 57,900
EAO	-	P 2,100
Total:		P 60,000
Physical Target		
CW1- Construction of Road Slope Protection Structure: 2,639.48 Square meters	P 21.93 / Square meters	P 57,900
EAO	-	P 2,100
Total:		P 60,000
Unit Cost (P'000)		
Estimated Cost (P'000)		
Justification:		
➤ Modification is sought due to; • Increase in physical target from 1,344.55 square meters to 2,639.48 square meters resulting to change in station limit from Sta. 7+280 - Sta. 7+400 - Sta. 7+334.80 - Sta. 7+486.20. • Typographical error in project description from Gumbirayan to Guinbirayan. • Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.		

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03058