



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **IVB-236**

Project ID: **P00639211LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated April 29, 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN, CESO III**, endorsing the request of **OTC- District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, for the approval of modification of project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>
Project Description		
UACS No. 300215101589000 Project ID: P00639211LZ		
CONVERGENCE AND SPECIAL PROGRAM		CONVERGENCE AND SPECIAL PROGRAM
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
Concreting of Suqui- Parang Road, Calapan City, Oriental Mindoro		Concreting of Suqui- Parang Road, Calapan City, Oriental Mindoro
Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1-Construction of Concrete Road : 2,400 Lane Km	P 6,125.00/ Lane Km	P 14,700.000
EAO	-	P 300.000
Total:		P 15,000.000

Justification:

- Decreased the physical target from 2,400 Lane Km to 0,978 Lane Km is due to the following reasons;
 - By using 6.70 m width pavement with 0.28 m thickness since it a part of proposed Bypass Road.
 - Concreting of shoulder both sides (thickness= 0.23m) and construction of 489.00 l.m. concrete canal (U/S) and 312.00 l.m. (R/S).
 - Additional cost for removal/relocation of utilities and presence of huge trees in the area.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates.

- Attached is the certification of reasonableness of unit cost dated April 18, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL

Undersecretary for Operations in NCR, Region IV-B, and the Visayas, and Technical Services

APPROVED/DISAPPROVED:

ROGER G. MERCADO

Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03186