



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

242

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 19 May 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the Project Modification requested by **OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		Project Description		As Modified	
UACS No. 300215101601000 Project ID: P00639223LZ		CONVERGENCE AND SPECIAL PROGRAM			
CONVERGENCE AND SPECIAL PROGRAM		CONVERGENCE AND SPECIAL PROGRAM			
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			
Concreting of Roads, Calapan City, Oriental Mindoro		Concreting of Roads, Calapan City, Oriental Mindoro			
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 Construction of Concrete Road: 10.360 Lane Km	₱ 7,000.00/ Lane Km	₱ 72,520.000	CW1 Construction of Concrete Road: 10.944 Lane Km	₱ 6,626.46/ Lane Km	₱ 72,520.000
EAO	-	₱ 1,480.000	EAO	-	₱ 1,480.000
Total: ₱ 74,000.000		Total: ₱ 74,000.000			
Justification:					
1. Increased the physical target from 10.36 Lane Km to 10.944 Lane Km is due to the following reasons;					
• Unit cost was computed based from the approved plans in different locations.					
• Construction/Replacement of Box Culvert, lined canal, slope protection and removal/installation of RCPC in selected road sections.					
• Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates.					
2. Attached is the certification of reasonableness of unit cost dated May 2, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

Department of Public Works and Highways
Office of the Secretary



WIN2G03118

ROGER G. MERCADO
Acting Secretary