



Republic of the Philippines,
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference
Number: **IVB-265**

Project ID: **P00639224LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated 19 May 2022 of DPWH Region IV-B, Regional Director **GERALD A. PACANAN**, endorsing the Project Modification requested by **OIC-District Engineer ERWIN DG. UMALI**, Mindoro Oriental District Engineering Office, of the project under FY 2022 General Appropriation Act (GAA), to wit;

<i>As per GAA/Original</i>		<i>As Modified</i>	
Project Description			
UACS No. 300215101602000 Project ID: P00639224LZ			
CONVERGENCE AND SPECIAL PROGRAM		CONVERGENCE AND SPECIAL PROGRAM	
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
Concreting of Roads, Victoria Oriental Mindoro		Concreting of Roads, Victoria Oriental Mindoro	
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)
CW1 Construction of Concrete Road: 1.820 Lane Km	₱ 7,000.00/ Lane Km	CW1 Construction of Concrete Road: 2.359 Lane Km	₱ 5,400.59/ Lane Km
EAO	-	EAO	₱ 260.000
Total: ₱ 13,000.000		Total: ₱ 13,000.000	

Justification:

- Increased the physical target from 1.820 Lane Km to 2.359 Lane Km is due to the following reasons;
 - Unit cost was computed based from the approved plans in different locations.
 - Construction of slope protection and installation of RCPC in selected road sections.
 - Due to change of unit cost base on actual Program of Work by using updated materials price per validated CY 2022 1st quarter Construction Materials Price Data (CPMD), canvass report for construction materials to be included in the cost estimate preparation for various infrastructure projects and Detailed Unit Price Analysis (DUPA) in the estimates.

- Attached is the certification of reasonableness of unit cost dated May 2, 2022.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO V. CARVAJAL

Undersecretary for Technical Services and
Regional Operations in Region IV-B, VI and VII

APPROVED / DISAPPROVED:

[Signature]

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03077