



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference
Number:

IVB-246

Project ID:

P00639248LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director **GERALD A. PACANAN, CESO III**, endorsing the request of **District Engineer ELENA M. CASTILAN**, **Romblon District Engineering Office**, for the approval of **Modification** of the project under **FY-2022 General Appropriation Act (GAA)**, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215101653000 Project ID: P00639248LZ Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 11 + 450 - Sta. 11 + 510, San Agustin, Romblon			Construction of Sugod-Cawayan Road Leading to Blue Holes, Sta. 11 + 466 - Sta. 11 + 510, San Agustin, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Road Slope Protection Structure: 1,776 Square meters	P 19.86 / Square meters	P 35,280	CW1- Construction of Road Slope Protection Structure: 1,584.76 Square meters	P 22.26 / Square meters	P 35,280
EAO	-	P 720	EAO	-	P 720
Total:		P 36,000	Total:		P 36,000
Justification:					
➤ Modification is sought due to;					
• Decrease in physical target and change in station limit from 1,776.00 square meters to 1,584.76 square meters and Sta. 11+450 - Sta. 11+510 to Sta. 11+466 - Sta. 11+510, respectively.					
• Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03095