



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: IVB-290

Project ID: P00639295LZ

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated April 26, 2022 of DPWH Region IV-B Director GERALD A. PACANAN, CESO III, endorsing the request of District Engineer ELENA M. CASTILAN, Rombion District Engineering Office, for the approval of Modification of the project under FY-2022 General Appropriation Act (GAA), to wit;

As per GAA/Original		As Modified		
Project Description				
UACS No. 300218100013000 Project ID: P00639295LZ		Convergence and Special Support Program		
Convergence and Special Support Program		Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Coastal Roads/Causeway for environmental protection/conservation		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Coastal Roads/Causeway for environmental protection/conservation		
Construction of Poblacion Shore Protection/Causeway (Phase II), Banton, Rombion		Construction of Poblacion Shore Protection/Causeway (Phase II), Banton, Rombion		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)
CW1- Construction of Concrete Road: 0.320 Lane-Km	₱ 297,792.97 / Lane-Km	₱ 95,293.750	CW1- Construction of Concrete Road: 0.346 Lane-Km	₱ 275,415.46 / Lane-Km
EAO	-	₱ 3,456.250	EAO	-
Total:		₱ 98,750	Total:	
			₱ 98,750	
Justification:				
> Modification is sought due to; - Provision of Structural Concrete and Grouted Riprap Protection on Steel Sheet Pile Foundation with a length of 9.0m Steel Pile with Embankment of Riprap Class D - Barging of construction materials due to insufficient amount of approved source - Construction of 0.28m thick PCCP with sidewalk, curb and gutter and installation of Solar LED Lights - Increase in physical target from 0.320 Lane-Km to 0.346 Lane-Km. - Attached is the Certification of Reasonableness of Unit Cost dated April 6, 2022.				

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI, and VII

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03094