



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary

This has reference to the herein Memorandum dated 21 March 2022 of DPWH Region IV-B Director **GERALD A. PACANAN, CESO III** requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100869000 Project ID: P00639522LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Balite River Control Structure, Brgy. Malamig Section, Gloria, Oriental Mindoro			Construction of Balite River Control, Brgy. Malamig Section, Oriental Mindoro Sta. 0+000 - Sta. 0+308.60		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure 674.00	P 72.7/ Lineal Meters	P 49,000.00	CW1- Construction of Flood Mitigation Structure 308.60 Lineal Meters (lm)	P 156.35/ Square meter	P 48,250.00
Lineal Meters (lm)			EAO	-	P 1,750.00
Total:		P 50,000.00	Total:		P 50,000.00
Justification:					
1. The decrease in physical target from 674 to 308.6 lineal meter is due to the following:					
• The budget allocation is sufficient only to construct 308.60 lineal meter of flood mitigation structure based on construction materials price data and labor rates.					
• Project involves huge volume of 694.35 cu.m. structural concrete for drainage works.					
• Project design requires 6,943.50 m steel sheet piles for slope protection works.					
• The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 s. 2011.					
2. Attached is the certification of reasonableness of unit cost dated 21 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

MAXIMO A. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / ~~DISAPPROVED~~

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03178

624)

Reference
Number:

IVB-330

Project ID: P00639522LZ