



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary

This has reference to the herein Memorandum dated 18 March 2022 of DPWH Region IV-B Director GERALD A. PACANAN, requesting for the approval of the Modification of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221101197000 Project ID: P006403591Z			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Improvement of Road, Barangay Guadalupe Road, Coron, Palawan			Improvement of Road, Barangay Guadalupe Road, Coron, Palawan		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Rehabilitation of Concrete Road: 4.486 lane km	11,034.33 / lane km	49,500.00	CW1- Rehabilitation of Concrete Road: 2.364 lane km	20,410.32/ lane km	48,250.00
EAO	-	500.00	EAO	-	1,750.00
Total:		50,000.00	Total:		50,000.00
Justification:					
1. The modification is necessary due to change in physical target from 4.486 to 2.364 lane km due to budget allocation which is only sufficient to construct 2.364 lane km of rehabilitation of concrete road based on construction materials price data and labor rates.					
2. The increase in unit cost is due to the provision of lined canal, RCBC, replacement of RCPC and manholes which the project requires based on its actual site condition and the replacement of concrete road using 0.20m thick PCCP as part of the rehabilitation works.					
3. The preparation of Program of Work and DUPA was made consistent to the provision of D.O. No. 32 S. 2011.					
4. Attached is the Certification of Reasonableness of Cost dated 18 March 2022.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


MAXIMO L. CARVAJAL
Undersecretary for Technical Services and
Regional Operations in Regions IV-B, VI and VII

APPROVED / DISAPPROVED



ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2G03205