

WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference Number: VIII-131
Project ID: P00705247VS

02 MAY 2023

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

This has reference to the herein memorandum dated 23 March 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, New Bus Terminal, Brgy. Abucay, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310203100732000 Project ID: P00705247VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Tertiary Roads		
Tigbao-Sta Fe-Sn Miguel Rd - K0903 + (-131) - K0903 + 089			Tigbao-Sta Fe-Sn Miguel Rd - K0903 + (-123) - K0903 + (-081), K0903 + (-081) - K0903 + 089		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: 0.440 Lane Km	P 24,500,000/ Lane Km	P 10,780,000	CW1- Road Widening: 0.382 Lane Km	P 28,219,895.288/ Lane Km	P 10,780,000
EAO		P 220,000	EAO	<i>P 50 m/km</i>	P 220,000
Total:		P 11,000,000			P 11,000,000

Justifications:

1. Change in station limits is requested in order to prioritize road section that needs widening of road to increase road network capacity and address traffic decongestion, resulting to the decrease in physical target and consequently increase in unit cost.
2. Increase in unit cost were due to inclusion of drainage structure (RCJC) to mitigate flooding in the area and other necessary items of work, as well as the effect of the increasing prices of construction materials and equipment rental rates, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

MEMORANDUM
FOR

ROBERTO R. BERNARDO
Undersecretary for Regional Operations

CESO I