



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

MAR 30 2023  
MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 06 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Gener J. Abergas, Aklan District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310202101435000</b> <b>Project ID: P00705266VS</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Road Widening - Secondary Roads			Network Development Program - Road Widening - Secondary Roads		
Aklan East Rd - K0296 + 564 - K0296 + 905, K0296 + 969 - K0298 + 000, K0299 + 000 - K0299 + 802			Aklan East Rd - K0298 + 650 - K0299 + 652		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 4.368 lane km	5,781.51/ lane km	25,253.62	CW1- Road Widening: 1.904 lane km	13,105.89/ lane km	24,953.62
			ROW Acquisition: 3.00 sq. m.	100/ sq. m.	300.00
EAO	-	515.38	EAO	-	515.38
Total:		25,769.00	Total:		25,769.00

**Justification:**

Modification is sought due to:

- Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in the physical target of CW1 from 4.368 lane km to 1.904 lane km.
- ROW Component was already identified for payment of affected lots, structures, and utilities.
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification on the Reasonableness of Cost dated February 1, 2023.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/ ~~DISAPPROVED~~:**

**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary  
WIN3F07098