



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 30 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 06 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Gener J. Abergas, Aklan District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101437000 Project ID: P00705269VS OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads Aklan West Rd (Kalibo-Nabas) - K0239 + 616 - K0239 + 655, K0239 + 691 - K0239 + 805, K0241 + 900 - K0246 + 092			OO1: Ensure Safe and Reliable National Road System Network Development Program - Road Widening - Secondary Roads Aklan West Rd (Kalibo-Nabas) - K0237 + 600 - K0237 + 690, K0237 + 690 - K0238 + 730, K0250 + 180 - K0250 + 750, K0251 + 700 - K0252 + 250		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 8.938 lane km	4,514.93/ lane km	40,354.44	CW1- Road Widening: 3.525 lane km	10,880.69/ lane km	38,854.44
			ROW Acquisition: 198.40 sq. m.	10.08/ sq. m.	2,000.00
EAO	-	823.560	EAO	-	823.560
Total:		41,178.00	Total:		41,178.00
Justification: Modification is sought due to: 1. Change in station limits to avoid overlapping of project funded under the FY 2022 GAA. The adjustment in station limits resulted in the decrease in physical target of CW1 from 8.938 lane km to 3.525 lane km. 2. ROW Component was already identified for payment of affected lots, structures, and utilities. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Certification on the Reasonableness of Cost dated February 1, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07099