



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAR 18 2023

MEMORANDUM


FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 24 January 2023 of **DPWH Region NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer RICARDO R. GUTIERREZ, Iloilo 3rd District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:


As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101451000 Project ID: P00705320VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Iloilo East Coast-Capiz Rd - K0234 + 000 - K0234 + 802, K0234 + 820 - K0234 + 865			Iloilo East Coast-Capiz Rd - K0234 + 000 - K0234 + 766		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Widening: 1.694 lane km	19,172.48/ lane km	32,478.18	CW1- Road Widening: 1.532 lane km	21,004.03 / lane km	32,178.18
-	-	-	ROW Acquisition: 1,000 sq.m	P42 m/k. 0.300/ Sq. m.	300.00
EAO	-	662.82	EAO	-	662.82
Total:		33,141.00	Total:		33,141.00
Justification:					
Modification is sought due to:					
1. Change in station limits to widen the remaining unwidened road sections resulting in a decrease in physical target from 1.694 lane km to 1.532 lane km.					
2. The increase in unit cost per lane km is due to the provision of drainage and slope protection structures (concrete covered canal and stone masonry) and inclusion of curb and gutter (precast, concrete).					
3. ROW Component was already identified for payment of affected lots, structures, and utilities.					
4. Attached are the following supporting documents: Approved Program of Works (POW/ABC, Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos and Certification on the Reasonableness of Cost dated January 24, 2023.					

ANM - 0214 VI modi

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.
Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED:


MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F06904