

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

2023

MEMORANDUM

TO : **MANUEL M. BONOAN**
Secretary
This Department

This has reference to the herein Memorandum dated February 9, 2023 of **DPWH Region VIII Director EDGAR B. TABACON, CESO IV**, endorsing the request for the approval of the **Modification** of **ARNALDO R. BONIFACIO, District Engineer, Leyte 4th District Engineering Office**, Ormoc City, Leyte, of the project under FY 2023 general Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100728000 Project ID: P00705350VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development – Road Widening – Tertiary Road			Network Development – Road Widening – Tertiary Road		
Kananga-Tungonan Hot Spring Rd – K0990+(-1060) – K0990+(-704), K0993+603 – K0994+000			Kananga-Tungonan Hot Spring Road K0990+(-1050) – K0990+(-704)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Road Widening: 1.304 Lane Km.	20,556.70/ Lane Km	26,805.94	CW1 - Road Widening: 0.692 Lane Km.	38,736.91/ Lane Km. <i>76 m/km</i>	26,805.94
EAO		547.06	EAO		547.06
Total:		27,353.00	Total:		27,353.00
JUSTIFICATIONS: <i>For a tertiary road, cost is on the high</i> <ul style="list-style-type: none">Request for modification due to insufficient allocation to cover the length of the project since there is an increase of construction materials and equipment rentals. Accordingly, the station limits are changed to prioritize the sections that needs road widening.Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), Geotagged Photos, GIS Map and Certification for the Reasonableness of Cost Estimates.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07027